



Progress Update

March 2022

We are pleased to report that we have recently received tenders from 5 potential contractors for the installation of kitchen, toilets and office space. As expected, cost have risen significantly since Brexit and the Covid-19 pandemic but we believe should still be manageable. The working group will be examining the various bids before making a recommendation to the PCC, following which we will be striving to obtain the necessary funding before we can award a contract. We are still some months away from seeing builders on site but we are getting there!

The application for permission to restore the nave wall paintings and steeple clock and install a new energy efficient and adjustable lighting scheme is supported by the DAC and we are now in a period of public notice. Notices have been posted on the notice boards inside and outside the church and details of the proposals are available for perusal. These documents must remain on display for 30 days after which permission to proceed should be granted.

- Here is the link to our brochure: [on-line](#).

Fundraising:

We will be launching our fundraising campaign soon so please watch this space. In the meantime, we can report the following receipts and expenditure:

Receipts

Standing Orders	£680.00	
Donations	£1,825.00	
Collecting Boxes	£1,115.30	
Jams, Marmalade & Pickles	£807.50	
Plants & Produce	£2,023.00	
Cards	£452.00	
Grants	£900.00	
Social Events	£0.00	
Legacies & Memoriums	£0.00	
Gift Aid Recovered	£798.40	
Total Receipts:		£8,601.20

Expenditure

Conservation Report	-£1,473.60	
Brochures	-£120.00	
Bank Charges	-£11.38	
Total Expenditure:		-£1,604.98

Current Balance **£6,996.22**

We are working on grant applications to help make this happen. If you can help in any way, please contact either Stephen or Gillian, or email nboabenefice@gmail.com

***Thank you so much all the support received so far,
and before we have launched a fundraising
campaign.***